
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/28/2015

ESTIMATE SUMMARY 15:58:54

CONTID: C19205-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 19205-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A PUEBLO ILEX DB - BE PERCENT TIME:

PROJECT NO: FBR025A-019                   

I25A PUEBLO ILEX DB - BE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 05/28/2015 DATE TIME STARTED 02/01/2015

385 Interlocken Crescent #900 DATE LET 03/13/2015 DATE WORK BEGAN

 DATE AWARDED 03/30/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/01/2015 DATE ACCEPTED

Broomfield CO 80021     303-485-4050 DATE NOTICE TO PROCEED 02/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 41,944,814.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 68,041,400.00 NON-PARTICIPATING 366,100.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,983.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.71%

40,807,084.00

366,100.00

366,100.00

355,117.00

$

$

$

$

0.00

1,137,730.00

1,137,730.00

0.00

1,137,730.00

-34,131.90

0.00

1,103,598.10

0.00

AMOUNT DUE 1,103,598.10 355,117.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 355,117.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

117.0 TIME ALLOW: 8/31/2017 ??:??:??

ORIG TIME ALLOW: 8/31/2017 ??:??:??
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - INDIANA 

0005 Roadway (Other) (Indiana) 0.000

0.000

950-00105  
 

0.000.000

0.00

189,800.000

DOL 

1.00000

0010 Drainage (Indiana) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0015 Maintenance of Traffic (Indiana) 0.000

0.000

950-00505  
 

0.000.000

0.00

188,800.000

DOL 

1.00000

0020 Environmental Management (Indiana) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00463,300.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - NORTHERN 

0025 Roadway (Other) (Northern) 0.000

0.000

950-00105  
 

0.000.000

0.00

327,300.000

DOL 

1.00000

0030 Drainage (Northern) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0035 Maintenance of Traffic (Northern) 0.000

0.000

950-00505  
 

0.000.000

0.00

385,100.000

DOL 

1.00000

0040 Environmental Management (Northern) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00797,100.00CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY - MESA 

0045 Roadway (Other) (Mesa) 0.000

0.000

950-00105  
 

0.000.000

0.00

425,400.000

DOL 

1.00000

0050 Drainage (Mesa) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - MESA 

0055 Maintenance of Traffic (Mesa) 0.000

0.000

950-00505  
 

0.000.000

0.00

140,000.000

DOL 

1.00000

0060 Environmental Management (Mesa) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00650,100.00CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY - I-25 NB OVER US 50C 

0065 Roadway (Other) (I-25 NB over US 50C) 0.000

0.000

950-00105  
 

0.000.000

0.00

124,400.000

DOL 

1.00000

0070 Drainage (I-25 NB over US 50C) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0075 Environmental Management (I-25 NB over US 50C) 0.000

0.000

950-00506  
 

0.000.000

0.00

32,200.000

DOL 

1.00000

CAT 0.000.00214,400.00CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY - US 50C OVER ARKANSAS 

0080 Roadway (Other) (US 50C over Arkansas) 0.000

0.000

950-00105  
 

0.000.000

0.00

81,400.000

DOL 

1.00000

0085 Drainage (US 50C over Arkansas) 0.000

0.000

950-00504  
 

0.000.000

0.00

43,700.000

DOL 

1.00000

0090 Maintenance of Traffic (US 50C over Arkansas) 0.000

0.000

950-00505  
 

0.000.000

0.00

262,500.000

DOL 

1.00000

0095 Environmental Management (US 50C over Arkansas) 0.000

0.000

950-00506  
 

0.000.000

0.00

43,000.000

DOL 

1.00000

CAT 0.000.00430,600.00CURRENT AMT0204 $ $ $
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - I-25 OVER ILEX AND UPRR 

0100 F/A Minor Contract Revisions (BE) 0.000

0.000

700-70010  
 

0.000.000

0.00

2,250,000.000

F A 

1.00000

0105 F/A Partnering (BE) 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0110 F/A Fuel Cost Adjustment (BE) 0.000

0.000

700-70016  
 

0.000.000

0.00

127,672.000

F A 

1.00000

0115 F/A Asphalt Cement Cost Adjustment (BE) 0.000

0.000

700-70019  
 

0.000.000

0.00

86,111.000

F A 

1.00000

0120 F/A On-The-Job Trainee (BE) 0.000

0.000

700-70021  
 

0.000.000

0.00

8,400.000

HOUR

1.00000

0125 F/A Hazardous Material Mitigation (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

1,378,567.000

F A 

1.00000

0130 F/A OCIP Insurance (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

759,064.000

F A 

1.00000

0135 F/A OCIP Incentive Payment (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

26,000.000

F A 

1.00000

0140 F/A Railroad Utilities (BE) 0.000

0.000

700-70040  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0145 F/A DRB Standing Committee (BE) 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0150 Roadway (Other) (I-25 over Ilex and UPRR) 0.000

0.000

950-00105  
 

0.000.000

0.00

11,314,500.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - I-25 OVER ILEX AND UPRR 

0155 Drainage (I-25 over Ilex and UPRR) 0.000

0.000

950-00504  
 

0.000.000

0.00

1,633,400.000

DOL 

1.00000

0160 Maintenance of Traffic (I-25 over Ilex and UPRR) 0.000

0.000

950-00505  
 

0.000.000

0.00

1,493,100.000

DOL 

1.00000

0165 Environmental Management (I-25 over Ilex and UPRR) 0.000

0.000

950-00506  
 

0.000.000

0.00

187,900.000

DOL 

1.00000

CAT 0.000.0019,589,714.00CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES - INDIANA 

0170 Contract Management (Indiana) 27,600.000

0.000

950-00000  
 

27,600.0027,600.000

0.00

360,100.000

DOL 

1.00000

0175 Quality Management (Indiana) 0.000

0.000

950-00001  
 

0.000.000

0.00

154,600.000

DOL 

1.00000

0180 Public Information Management (Indiana) 0.000

0.000

950-00003  
 

0.000.000

0.00

4,900.000

DOL 

1.00000

0185 Mobilization (Indiana) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0190 Structure - Other (Indiana) 0.000

0.000

950-00205  
 

0.000.000

0.00

2,083,700.000

DOL 

1.00000

CAT 27,600.000.002,612,000.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - NORTHERN 

0195 Contract Management (Northern) 28,440.000

0.000

950-00000  
 

28,440.0028,440.000

0.00

362,900.000

DOL 

1.00000

0200 Quality Management (Northern) 0.000

0.000

950-00001  
 

0.000.000

0.00

154,600.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES - NORTHERN 

0205 Public Information Management (Northern) 0.000

0.000

950-00003  
 

0.000.000

0.00

4,900.000

DOL 

1.00000

0210 Mobilization (Northern) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0215 Structure - Other (Northern) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,645,200.000

DOL 

1.00000

CAT 28,440.000.002,176,300.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - MESA 

0220 Contract Management (Mesa) 28,440.000

0.000

950-00000  
 

28,440.0028,440.000

0.00

362,900.000

DOL 

1.00000

0225 Quality Management (Mesa) 0.000

0.000

950-00001  
 

0.000.000

0.00

154,600.000

DOL 

1.00000

0230 Public Information Management (Mesa) 0.000

0.000

950-00003  
 

0.000.000

0.00

4,900.000

DOL 

1.00000

0235 Mobilization (Mesa) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0240 Structure - Other (Mesa) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,495,900.000

DOL 

1.00000

CAT 28,440.000.002,027,000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES - I-25 NB OVER US 50C 

0245 Contract Management (I-25 NB over US 50C) 67,650.000

45,100.000

950-00000  
 

112,750.00112,750.000

45,100.00

435,900.000

DOL 

1.00000

0250 Quality Management (I-25 NB over US 50C) 0.000

0.000

950-00001  
 

0.000.000

0.00

185,500.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES - I-25 NB OVER US 50C 

0255 Public Information Management (I-25 NB over US 50C) 0.000

0.000

950-00003  
 

0.000.000

0.00

5,800.000

DOL 

1.00000

0260 Mobilization (I-25 NB over US 50C) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0265 Structure - Other (I-25 NB over US 50C) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,782,900.000

DOL 

1.00000

CAT 112,750.0045,100.002,418,800.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS 

0270 Contract Management (US 50C over Arkansas) 49,500.000

33,000.000

950-00000  
 

82,500.0082,500.000

33,000.00

576,100.000

DOL 

1.00000

0275 Quality Management (US 50C over Arkansas) 0.000

0.000

950-00001  
 

0.000.000

0.00

247,300.000

DOL 

1.00000

0280 Public Information Management (US 50C over Arkansas) 0.000

0.000

950-00003  
 

0.000.000

0.00

7,800.000

DOL 

1.00000

0285 Mobilization (US 50C over Arkansas) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0290 Structure - Other (US 50C over Arkansas) 0.000

0.000

950-00205  
 

0.000.000

0.00

2,523,500.000

DOL 

1.00000

CAT 82,500.0033,000.003,363,400.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURES - D STREET 

0295 Contract Management (D Street) 247,500.000

144,000.000

950-00000  
 

391,500.00391,500.000

144,000.00

1,261,200.000

DOL 

1.00000

0300 Quality Management (D Street) 37,500.000

0.000

950-00001  
 

37,500.0037,500.000

0.00

541,300.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 05/28/2015

PROJECT: FBR025A-019                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - D STREET 

0305 Public Information Management (D Street) 0.000

0.000

950-00003  
 

0.000.000

0.00

17,000.000

DOL 

1.00000

0310 Mobilization (D Street) 0.000

0.000

950-00004  
 

0.000.000

0.00

220,700.000

DOL 

1.00000

0315 Structure - Other (D Street) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,560,850.000

DOL 

1.00000

CAT 429,000.00144,000.003,601,050.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES - THOMAS PHELPS CREEK/UPRR 

0320 Contract Management (Thomas Phelps Creek/UPRR) 247,500.000

144,000.000

950-00000  
 

391,500.00391,500.000

144,000.00

1,261,200.000

DOL 

1.00000

0325 Quality Management (Thomas Phelps Creek/UPRR) 37,500.000

0.000

950-00001  
 

37,500.0037,500.000

0.00

541,300.000

DOL 

1.00000

0330 Public Information Management (Thomas Phelps 
Creek/UPRR)

0.000

0.000

950-00003  
 

0.000.000

0.00

17,000.000

DOL 

1.00000

0335 Mobilization (Thomas Phelps Creek/UPRR) 0.000

0.000

950-00004  
 

0.000.000

0.00

220,700.000

DOL 

1.00000

0340 Structure - Other (Thomas Phelps Creek/UPRR) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,560,850.000

DOL 

1.00000

CAT 429,000.00144,000.003,601,050.00CURRENT AMT0306 $ $ $

$ 1,137,730.00366,100.00$41,944,814.00$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/28/2015

ESTIMATE SUMMARY 15:58:54

CONTID: C19205-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 19408-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A PUEBLO ILEX DB - BE PERCENT TIME:

PROJECT NO: IM025A-024                    

I25A PUEBLO ILEX DB - NON-BE

NAME OF ROAD: 0200

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 05/28/2015 DATE TIME STARTED 02/01/2015

385 Interlocken Crescent #900 DATE LET 03/13/2015 DATE WORK BEGAN

 DATE AWARDED 03/30/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/01/2015 DATE ACCEPTED

Broomfield CO 80021     303-485-4050 DATE NOTICE TO PROCEED 02/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,548,612.00 PARTICIPATING $ $ 1,108,820.00

AWARD PROJECT AMT: 68,041,400.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,264.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5.94%

31,555,142.00

1,108,820.00

1,108,820.00

1,075,555.40

$

$

$

$

1,993,470.00

0.00

1,993,470.00

0.00

1,993,470.00

-59,804.10

0.00

1,933,665.90

0.00

AMOUNT DUE 1,933,665.90 1,075,555.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,075,555.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

117.0 TIME ALLOW: 8/31/2017 ??:??:??

ORIG TIME ALLOW: 8/31/2017 ??:??:??



CONTID: C19205-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19408-BID    ESTIMATE RUN 05/28/2015

PROJECT: IM025A-024                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0005 F/A Minor Contract Revisions (Non-BE) 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000,000.000

F A 

1.00000

0010 F/A Partnering (Non-BE) 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0015 F/A Fuel Cost Adjustment (Non-BE) 0.000

0.000

700-70016  
 

0.000.000

0.00

168,536.000

F A 

1.00000

0020 F/A Asphalt Cement Cost Adjustment (Non-BE) 0.000

0.000

700-70019  
 

0.000.000

0.00

101,250.000

F A 

1.00000

0025 F/A On-The-Job Trainee (Non-BE) 0.000

0.000

700-70021  
 

0.000.000

0.00

7,680.000

HOUR

1.00000

0030 F/A Hazardous Material Mitigation (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0035 F/A OCIP Insurance (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

568,746.000

F A 

1.00000

0040 F/A OCIP Incentive Payment (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0045 F/A Railroad Utilities (Non-BE) 0.000

0.000

700-70040  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0050 F/A DRB Standing Committee (Non-BE) 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0055 Right-of-Way 0.000

101,760.000

950-00006  
 

101,760.00101,760.000

101,760.00

648,800.000

DOL 

1.00000
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PCN: 19408-BID    ESTIMATE RUN 05/28/2015

PROJECT: IM025A-024                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:58:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0060 Roadway (Other) (Ilex to 1st Street) 0.000

0.000

950-00105  
 

0.000.000

0.00

16,370,500.000

DOL 

1.00000

0065 Drainage 0.000

0.000

950-00504  
 

0.000.000

0.00

817,000.000

DOL 

1.00000

0070 Maintenance of Traffic 15,000.000

6,500.000

950-00505  
 

21,500.0021,500.000

6,500.00

1,288,800.000

DOL 

1.00000

0075 Environmental Management 11,750.000

19,225.000

950-00506  
 

30,975.0030,975.000

19,225.00

216,400.000

DOL 

1.00000

CAT 154,235.00127,485.0021,832,712.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - ARE - MULTI-USE TRAIL 

0080 Roadway (Other) (ARE)(Multi-Use Trail) 0.000

0.000

950-00105  
 

0.000.000

0.00

41,700.000

DOL 

1.00000

CAT 0.000.0041,700.00CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES - ALAN HAMEL/RR 

0085 Contract Management (Alan Hamel/RR) 341,650.000

462,917.500

950-00000  
 

804,567.50804,567.500

462,917.50

1,452,300.000

DOL 

1.00000

0090 Quality Management (Alan Hamel/RR) 58,750.000

26,250.000

950-00001  
 

85,000.0085,000.000

26,250.00

623,350.000

DOL 

1.00000

0095 Public Information Management (Alan Hamel/RR) 7,300.000

1,500.000

950-00003  
 

8,800.008,800.000

1,500.00

19,600.000

DOL 

1.00000

0100 Mobilization (Alan Hamel/RR) 21,250.000

0.000

950-00004  
 

21,250.0021,250.000

0.00

216,100.000

DOL 

1.00000

0105 Structure - Other (Alan Hamel/RR) 0.000

0.000

950-00205  
 

0.000.000

0.00

3,116,150.000

DOL 

1.00000

CAT 919,617.50490,667.505,427,500.00CURRENT AMT0300 $ $ $
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CAT NO0301 STRUCTURES - GRUMA 

0110 Contract Management (Gruma) 341,650.000

462,917.500

950-00000  
 

804,567.50804,567.500

462,917.50

1,452,300.000

DOL 

1.00000

0115 Quality Management (Gruma) 58,750.000

26,250.000

950-00001  
 

85,000.0085,000.000

26,250.00

623,350.000

DOL 

1.00000

0120 Public Information Management (Gruma) 7,300.000

1,500.000

950-00003  
 

8,800.008,800.000

1,500.00

19,600.000

DOL 

1.00000

0125 Mobilization (Gruma) 21,250.000

0.000

950-00004  
 

21,250.0021,250.000

0.00

216,100.000

DOL 

1.00000

0130 Structure - Other (Gruma) 0.000

0.000

950-00205  
 

0.000.000

0.00

3,116,150.000

DOL 

1.00000

CAT 919,617.50490,667.505,427,500.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - ARE - 1ST STREET BRIDGE WIDENING 

0135 Structure - Other (ARE)(1st Street Bridge Widening) 0.000

0.000

950-00205  
 

0.000.000

0.00

819,200.000

DOL 

1.00000

CAT 0.000.00819,200.00CURRENT AMT0302 $ $ $

$ 1,993,470.001,108,820.00$33,548,612.00$CURRENT AMTPROJECT TOTAL


